&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 2:32AM

Contract No.:  04-0120F4

Diary #: 110 Const Calendar Day: 41
Inspector Name: Soheilifard, Saman
Inspection Type: No Inspection

Shift Hours:  12:00 pm  06:00 pm Break:

Date: 15-Jul-2012 Sunday
Title: Transportation Engineer

Over Time: 06:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 70-80 4PM

Precipitation none

Working Day If no, explain:

Condition Clear

Diary:
Paint

* Documentation of work done during the week;
* Review of Extra Work Bills for CCO 96S1 - (Paint Demo on the Suspender Ropes);
*Review of the Contract Documents (submittal 2694)

Dispute

[]

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-076.067

Install & Adjust PWS 76-80

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-086.067

Install & Adjust PWS 86-90

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-091.067

Install & Adjust PWS 91-95

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-096.067

Install & Adjust PWS 96-100

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-101.067

Install & Adjust PWS 101-105

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-006.067

Install & Adjust PWS 6-10
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Soheilifard, Saman Diary #: 110 Date: 15-Jul-2012

Sunday

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-106.067

Install & Adjust PWS 106-110

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-116.067

Install & Adjust PWS 116-120

04-0120F4 Bid Item: 081
CERTIFIED COATINGS COMPANY

0-000-000.081

CLEAN AND PAINT CABLE SYSTEM

04-0120F4 Bid Item: 081
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.081

CLEAN AND PAINT CABLE SYSTEM
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